

COBB COUNTY SCHOOL DISTRICT
 PROCUREMENT DEPARTMENT
 6975 Cobb International Boulevard
 Kennesaw, GA 30152

TO: All Prospective Vendors

DATE: August 26, 2009

SUBJECT: Addendum No. 1 to “RFP 35-09” – **Revised 9/4/2009**

ADDENDUM: Please review attached *Complex Priority & Demolition Schedule*
 The only time CCSD is requesting assistance is if existing portables are in the way of a vendor’s installation.

Portable RFP 35-09, Complex Priority & Demolition Schedule

Line #	Priority	Year	Schedule	Site	Total units demolished or prepared for transport
1	1	1	During 2009-2010 school year or Summer 2010	Brumby Elementary Demolish – 0 units Relocate on-site to prepare for transport – 0 units	0
2	2	1	Summer 2010 only	Clarkdale Elementary Demolish 3 single-wide units (9088272, 9094339, 9088277) Relocate on-site to prepare for transport – 1 single-wide unit	4
3	2	1	During 2009-2010 school year or Summer 2010	Ford Elementary Demolish 4 double-wide units (9086205, 9085125, 9085161, 9084114) Relocate on-site to prepare for transport – 2 single-wide units (If vendor solution requires removal)	6
4	4	1	Summer 2010 only	Dowell Elementary Demolish 6 single-wide units (9087262, 9087249, 9088286, 9087258, 9094313, 9094387) Relocate on-site to prepare for transport – 1 double-wide unit	7
5	5	2	Summer 2011 only	East Cobb Middle Demolish – 0 units Relocate on-site to prepare for transport – 5 double-wide units	5
6	6	2	During 2010-2011 school year or Summer 2011	Oakwood/Adult Ed Demolish – 0 units Relocate on-site to prepare for transport – 0 units	0

Line #	Priority	Year	Schedule	Site	Total units demolished or prepared for transport
7	7	2	TBD	Milford Elementary Demolish – 0 units Relocate on-site to prepare for transport – 0 units	0
8	8	2	During 2010-2011 school year or Summer 2011	Harmony Leland Elementary Demolish – 0 units Relocate on-site to prepare for transport – 0 units	0
9				Total	22

Note: District calendars have not been set beyond 2009-2010; therefore, dates beyond May 26, 2010 are only estimates and are subject to change until set by the Board. Once the calendars have been finalized they will be provided.

Summer 2010 project may begin as early as May 26, 2010

Summer 2010 and 2009-2010 school year projects must be completed by July 26, 2010 (estimated only)

Summer 2011 projects may begin as early as May 26, 2011 (estimated only)

Summer 2011 and 2010-2011 school year projects must be completed by July 25, 2011 (estimated only)

Ginny Martin, CPPB
Procurement Services