

SPLOST 2 PRIORITY

| Line | Locations | Descriptions | Status |
|------|-------------------------------------|-------------------------------------|----------|
| 1 | Acworth Site Middle School (Barber) | New Schools | Complete |
| 2 | Mabry | Additions | Complete |
| 3 | Riverside Primary Elementary School | New Schools | Complete |
| 4 | Harmony Leland | Additions | Complete |
| 5 | Pebblebrook | Additions | Complete |
| 6 | Dickerson | Additions | Complete |
| 7 | Mabry | Roofing | Complete |
| 8 | Mabry | Roofing | Complete |
| 9 | Harmony Leland | Roofing | Complete |
| 10 | Harmony Leland | Roofing Metal Refinish | Complete |
| 11 | Smitha | Roofing | Complete |
| 12 | Tapp | Main Switchgear & Panel Upgrades MS | Complete |
| 13 | Brumby | Main Switchgear & Panel Upgrades ES | Complete |
| 14 | Harmony Leland | Main Switchgear & Panel Upgrades ES | Complete |
| 15 | Mabry | Main Switchgear & Panel Upgrades MS | Complete |
| 16 | Clay | Main Switchgear & Panel Upgrades ES | Complete |
| 17 | Mableton | Main Switchgear & Panel Upgrades ES | Complete |
| 18 | Clarkdale | Main Switchgear & Panel Upgrades ES | Complete |
| 19 | Belmont Hills | Main Switchgear & Panel Upgrades ES | Complete |
| 20 | King Springs | Main Switchgear & Panel Upgrades ES | Complete |
| 21 | Haven Academy: Fitzhugh Lee | Main Switchgear & Panel Upgrades ES | Complete |
| 22 | Haven Academy: Hawthorne | Main Switchgear & Panel Upgrades ES | Complete |
| 23 | Bells Ferry | Main Switchgear & Panel Upgrades ES | Complete |
| 24 | Powers Ferry | Main Switchgear & Panel Upgrades ES | Complete |
| 25 | Durham | HVAC PE | Complete |
| 26 | Harmony Leland | HVAC PE | Complete |
| 27 | Dickerson | HVAC PE | Complete |
| 28 | Mabry | HVAC PE | Complete |
| 29 | Dickerson | HVAC | Complete |
| 30 | Harmony Leland | HVAC | Complete |
| 31 | Pebblebrook | Plumbing Fixtures | Complete |
| 32 | Pebblebrook | Utilities Sanitary Sewer | Complete |
| 33 | Wheeler | Sports Lighting Football | Complete |
| 34 | Wheeler | Sports Lighting Baseball | Complete |
| 35 | South Cobb | Sports Lighting Football | Complete |
| 36 | South Cobb | Sports Lighting Baseball | Complete |
| 37 | Sprayberry | Sports Lighting Football | Complete |
| 38 | Pebblebrook | Sports Lighting Football | Complete |
| 39 | Pebblebrook | Sports Lighting Baseball | Complete |
| 40 | Austell Primary Elementary School | New Schools | Complete |
| 41 | Osborne | Additions | Complete |
| 42 | Griffin | Additions | Complete |
| 43 | Floyd | Additions | Complete |
| 44 | Walton | Additions | Complete |
| 45 | North Cobb | Additions | Complete |
| 46 | Floyd | Roofing | Complete |
| 47 | North Cobb | Roofing | Complete |
| 48 | Walton | Roofing | Complete |
| 49 | Griffin | Roofing Metal Refinish | Complete |
| 50 | Walton | Roofing Metal Refinish | Complete |
| 51 | Walton | Emergency Generators HS | Complete |
| 52 | Clarkdale | Roofing | Complete |
| 53 | Awtrey | Roofing | Complete |

SPLOST 2 PRIORITY

| Line | Locations | Descriptions | Status |
|------|---------------------------------------|-------------------------------------|----------|
| 54 | Eastvalley | Roofing | Complete |
| 55 | Haven Academy: Fitzhugh Lee | Roofing | Complete |
| 56 | Hollydale | Roofing | Complete |
| 57 | Kincaid | Roofing | Complete |
| 58 | Mount Bethel | Roofing | Complete |
| 59 | Powers Ferry | Roofing | Complete |
| 60 | Transportation Dept. South Cobb Drive | Roofing | Complete |
| 61 | Awtrey | Roofing Metal Refinish | Complete |
| 62 | Bells Ferry | Roofing Metal Refinish | Complete |
| 63 | Belmont Hills | Roofing Metal Refinish | Complete |
| 64 | Big Shanty | Roofing Metal Refinish | Complete |
| 65 | Birney | Roofing Metal Refinish | Complete |
| 66 | Brown | Roofing Metal Refinish | Complete |
| 67 | Clarkdale | Roofing Metal Refinish | Complete |
| 68 | Clay | Roofing Metal Refinish | Complete |
| 69 | Compton | Roofing Metal Refinish | Complete |
| 70 | East Side | Roofing Metal Refinish | Complete |
| 71 | Garrison Mill | Roofing Metal Refinish | Complete |
| 72 | Haven Academy: Hawthorne | Roofing Metal Refinish | Complete |
| 73 | Hollydale | Roofing Metal Refinish | Complete |
| 74 | Kincaid | Roofing Metal Refinish | Complete |
| 75 | King Springs | Roofing Metal Refinish | Complete |
| 76 | Powers Ferry | Roofing Metal Refinish | Complete |
| 77 | Rocky Mount | Roofing Metal Refinish | Complete |
| 78 | Skyview | Roofing Metal Refinish | Complete |
| 79 | Teasley | Roofing Metal Refinish | Complete |
| 80 | Tritt | Roofing Metal Refinish | Complete |
| 81 | Osborne | Main Switchgear & Panel Upgrades HS | Complete |
| 82 | Walton | Main Switchgear & Panel Upgrades HS | Complete |
| 83 | North Cobb | Main Switchgear & Panel Upgrades HS | Complete |
| 84 | Floyd | Main Switchgear & Panel Upgrades MS | Complete |
| 85 | Griffin | Main Switchgear & Panel Upgrades MS | Complete |
| 86 | Dodgen | Main Switchgear & Panel Upgrades MS | Complete |
| 87 | Dodgen | HVAC PE | Complete |
| 88 | Floyd | HVAC PE | Complete |
| 89 | Griffin | HVAC PE | Complete |
| 90 | Argyle | HVAC PE | Complete |
| 91 | Austell | HVAC PE | Complete |
| 92 | Baker | HVAC PE | Complete |
| 93 | Bells Ferry | HVAC PE | Complete |
| 94 | Belmont Hills | HVAC PE | Complete |
| 95 | Big Shanty | HVAC PE | Complete |
| 96 | Birney | HVAC PE | Complete |
| 97 | Blackwell | HVAC PE | Complete |
| 98 | Brown | HVAC PE | Complete |
| 99 | Walton | HVAC | Complete |
| 100 | Osborne | HVAC | Complete |
| 101 | Lewis | Additions | Complete |
| 102 | Addison | Additions | Complete |
| 103 | Griffin | HVAC | Complete |
| 104 | Floyd | HVAC | Complete |
| 105 | Floyd | Plumbing Fixtures | Complete |
| 106 | Osborne | Plumbing Fixtures | Complete |

SPLOST 2 PRIORITY

| Line | Locations | Descriptions | Status |
|------|--|-------------------------------------|----------|
| 107 | Walton | Paving Bus Lanes | Complete |
| 108 | Walton | Paving Parking | Complete |
| 109 | Osborne | Sports Lighting Football | Complete |
| 110 | Osborne | Sports Lighting Baseball | Complete |
| 111 | North Cobb | Sports Lighting Football | Complete |
| 112 | North Cobb | Flooring | Complete |
| 113 | Sprayberry | Tennis Courts Resurfacing | Complete |
| 114 | Sprayberry | Tracks Resurfacing | Complete |
| 115 | Osborne | Tennis Courts New | Complete |
| 116 | Dodgen | Additions | Complete |
| 117 | West Cobb # 1 High School (Hillgrove) | New Schools | Complete |
| 118 | West Cobb Middle School (Paul Lovinggood) | New Schools | Complete |
| 119 | Acworth Primary Elementary School (McCall) | New Schools | Complete |
| 120 | Northwest Middle School (McClure) | New Schools | Complete |
| 121 | Renovations for ADA Year 1 & 2 | Safety and Support | Complete |
| 122 | Buses, Vehicles & Equipment Year 1 & 2 | Safety and Support | Complete |
| 123 | Food Services Upgrades Year 1 & 2 | Safety and Support | Complete |
| 124 | Personnel Needs Year 1 & 2 | Safety and Support | Complete |
| 125 | School Level F & E Year 1 & 2 | Safety and Support | Complete |
| 126 | Local School Requests Year 1 & 2 | Safety and Support | Complete |
| 127 | Land Year 1 & 2 | Land | Complete |
| 128 | West Cobb # 2 High School (Allatoona) | New Schools | Complete |
| 129 | Northwest Elementary School (Pickett's Mill) | New Schools | Complete |
| 130 | Fair Oaks | Additions | Complete |
| 131 | Smitha | Additions | Complete |
| 132 | Lost Mountain | Additions | Complete |
| 133 | Mount Bethel | Emergency Generators ES | Complete |
| 134 | Kincaid | Emergency Generators ES | Complete |
| 135 | Garrison Mill | Emergency Generators ES | Complete |
| 136 | Lassiter | Emergency Generators HS | Complete |
| 137 | Eastvalley | Main Switchgear & Panel Upgrades ES | Complete |
| 138 | East Side | Main Switchgear & Panel Upgrades ES | Complete |
| 139 | Compton | Main Switchgear & Panel Upgrades ES | Complete |
| 140 | Brown | Main Switchgear & Panel Upgrades ES | Complete |
| 141 | Skyview | Main Switchgear & Panel Upgrades ES | Complete |
| 142 | Big Shanty | Main Switchgear & Panel Upgrades ES | Complete |
| 143 | Hollydale | Main Switchgear & Panel Upgrades ES | Complete |
| 144 | Argyle | Main Switchgear & Panel Upgrades ES | Complete |
| 145 | Sope Creek | Main Switchgear & Panel Upgrades ES | Complete |
| 146 | Fair Oaks | Roofing Metal Refinish | Complete |
| 147 | Fair Oaks | HVAC PE | Complete |
| 148 | Lost Mountain | HVAC PE | Complete |
| 149 | Smitha | HVAC PE | Complete |
| 150 | Acworth | HVAC PE | Complete |
| 151 | Brumby | HVAC PE | Complete |
| 152 | Bryant | HVAC PE | Complete |
| 153 | Bullard | HVAC PE | Complete |
| 154 | Chalker | HVAC PE | Complete |
| 155 | Cheatham Hill | HVAC PE | Complete |
| 156 | Clarkdale | HVAC PE | Complete |
| 157 | Clay | HVAC PE | Complete |
| 158 | Compton | HVAC PE | Complete |
| 159 | Fair Oaks | HVAC | Complete |

SPLOST 2 PRIORITY

| Line | Locations | Descriptions | Status |
|------|--|-------------------------------------|----------|
| 160 | Fair Oaks | Main Switchgear & Panel Upgrades ES | Complete |
| 161 | Smitha | Flooring | Complete |
| 162 | Brumby | Flooring | Complete |
| 163 | East Side | Flooring | Complete |
| 164 | Lassiter | Flooring | Complete |
| 165 | Refresh Obsolete Workstations Year 3 | Curriculum / Technology Initiatives | Complete |
| 166 | Refresh District Printers Year 3 | Curriculum / Technology Initiatives | Complete |
| 167 | Refresh District Servers Year 3 | Curriculum / Technology Initiatives | Complete |
| 168 | Refresh Existing District Network Year 3 | Curriculum / Technology Initiatives | Complete |
| 169 | Computing Device for Every Teacher Year 3 | Curriculum / Technology Initiatives | Complete |
| 170 | Data Center Equipment Refresh Year 3 | Curriculum / Technology Initiatives | Complete |
| 171 | Mobile Computing Access District Wide Year 3 | Curriculum / Technology Initiatives | Complete |
| 172 | Copier/Duplicator Refresh Year 3 | Curriculum / Technology Initiatives | Complete |
| 173 | Renovations for ADA Year 3 | Safety and Support | Complete |
| 174 | Access Control Year 3 | Safety and Support | Complete |
| 175 | Buses, Vehicles & Equipment Year 3 | Safety and Support | Complete |
| 176 | Food Services Upgrades Year 3 | Safety and Support | Complete |
| 177 | Personnel Needs Year 3 | Safety and Support | Complete |
| 178 | School Level F & E Year 3 | Safety and Support | Complete |
| 179 | Security Fencing and Signage Year 3 | Safety and Support | Complete |
| 180 | Surveillance Cameras Year 3 | Safety and Support | Complete |
| 181 | Human Resources Year 3 | Safety and Support | Complete |
| 182 | Financial Sevices Year 3 | Safety and Support | Complete |
| 183 | Portable Classroom Repair Year 3 | Safety and Support | Complete |
| 184 | Undesignated Classrooms Year 3 | Safety and Support | Complete |
| 185 | Local School Requests Year 3 | Safety and Support | Complete |
| 186 | Land Year 3 | Land | Complete |
| 187 | Campbell MS | Additions | Complete |
| 188 | Sedalia Park | Additions | Complete |
| 189 | Norton Park | Additions | Complete |
| 190 | Shallowford Falls | Additions | Complete |
| 191 | LaBelle | Additions | Complete |
| 192 | Murdock | Additions | Complete |
| 193 | Shallowford Falls | Roofing | Complete |
| 194 | Murdock | Roofing | Complete |
| 195 | Sedalia Park | Roofing | Complete |
| 196 | Labelle | Roofing Metal Refinish | Complete |
| 197 | Sedalia Park | Roofing Metal Refinish | Complete |
| 198 | Campbell MS | HVAC PE | Complete |
| 199 | Labelle | HVAC PE | Complete |
| 200 | Murdock | HVAC PE | Complete |
| 201 | Norton Park | HVAC PE | Complete |
| 202 | Sedalia Park | HVAC PE | Complete |
| 203 | Shallowford Falls | HVAC PE | Complete |
| 204 | LaBelle | HVAC | Complete |
| 205 | LaBelle | Main Switchgear & Panel Upgrades ES | Complete |
| 206 | Norton Park | Main Switchgear & Panel Upgrades ES | Complete |
| 207 | Murdock | Main Switchgear & Panel Upgrades ES | Complete |
| 208 | Norton Park | Plumbing Fixtures | Complete |
| 209 | Norton Park | Plumbing Piping | Complete |
| 210 | Russell | Additions | Complete |
| 211 | Still | Additions | Complete |
| 212 | Daniell | Additions | Complete |

SPLOST 2 PRIORITY

| Line | Locations | Descriptions | Status |
|------|-----------------|-------------------------------------|----------|
| 213 | Wheeler | Additions | Complete |
| 214 | East Cobb | Additions | Complete |
| 215 | Pine Mountain | Additions | Complete |
| 216 | Hightower Trail | Additions | Complete |
| 217 | Daniell | Roofing Metal Refinish | Complete |
| 218 | Russell | Roofing Metal Refinish | Complete |
| 219 | Still | Roofing Metal Refinish | Complete |
| 220 | Still | Emergency Generators ES | Complete |
| 221 | Still | Main Switchgear & Panel Upgrades ES | Complete |
| 222 | Russell | Main Switchgear & Panel Upgrades ES | Complete |
| 223 | Wheeler | Main Switchgear & Panel Upgrades HS | Complete |
| 224 | Pine Mountain | Main Switchgear & Panel Upgrades MS | Complete |
| 225 | East Cobb | Main Switchgear & Panel Upgrades MS | Complete |
| 226 | Russell | HVAC PE | Complete |
| 227 | Still | HVAC PE | Complete |
| 228 | Daniell | HVAC PE | Complete |
| 229 | East Cobb | HVAC PE | Complete |
| 230 | Hightower Trail | HVAC PE | Complete |
| 231 | Wheeler | HVAC | Complete |
| 232 | Pine Mountain | HVAC PE | Complete |
| 233 | Still | HVAC | Complete |
| 234 | East Cobb | HVAC | Complete |
| 235 | Daniell | Flooring | Complete |
| 236 | Daniell | Flooring | Complete |
| 237 | Russell | Paving Bus Lanes | Complete |
| 238 | Russell | Paving Parking | Complete |
| 239 | Campbell MS | Paving Bus Lanes | Complete |
| 240 | Campbell MS | Paving Parking | Complete |
| 241 | Russell | Plumbing Fixtures | Complete |
| 242 | Campbell HS | Additions | Complete |
| 243 | Milford | Additions | Complete |
| 244 | Due West | Additions | Complete |
| 245 | Due West | Roofing | Complete |
| 246 | Due West | Roofing Metal Refinish | Complete |
| 247 | Milford | Roofing Metal Refinish | Complete |
| 248 | Due West | Main Switchgear & Panel Upgrades ES | Complete |
| 249 | Milford | Main Switchgear & Panel Upgrades ES | Complete |
| 250 | Campbell HS | Main Switchgear & Panel Upgrades HS | Complete |
| 251 | Addison | HVAC PE | Complete |
| 252 | Due West | HVAC PE | Complete |
| 253 | Lewis | HVAC PE | Complete |
| 254 | Milford | HVAC PE | Complete |
| 255 | Campbell HS | HVAC PE | Complete |
| 256 | Kincaid | HVAC PE | Complete |
| 257 | King Springs | HVAC PE | Complete |
| 258 | Mableton | HVAC PE | Complete |
| 259 | Mount Bethel | HVAC PE | Complete |
| 260 | Mountain View | HVAC PE | Complete |
| 261 | Nicholson | HVAC PE | Complete |
| 262 | Nickajack | HVAC PE | Complete |
| 263 | Pitner | HVAC PE | Complete |
| 264 | Powder Springs | HVAC PE | Complete |
| 265 | Powers Ferry | HVAC PE | Complete |

SPLOST 2 PRIORITY

| Line | Locations | Descriptions | Status |
|------|--|-------------------------------------|----------|
| 266 | Riverside | HVAC PE | Complete |
| 267 | Due West | HVAC | Complete |
| 268 | Milford | Plumbing Fixtures | Complete |
| 269 | Due West | Sprinkler Fire Suppression | Complete |
| 270 | Milford | Utilities Sanitary Sewer | Complete |
| 271 | Lewis | Paving Parking | Complete |
| 272 | Lewis | Paving Bus Lanes | Complete |
| 273 | Campbell HS | Tracks Resurfacing | Complete |
| 274 | Campbell HS | Sports Lighting Football | Complete |
| 275 | Refresh Obsolete Workstations Year 4 | Curriculum / Technology Initiatives | Complete |
| 276 | Refresh District Printers Year 4 | Curriculum / Technology Initiatives | Complete |
| 277 | Refresh District Servers Year 4 | Curriculum / Technology Initiatives | Complete |
| 278 | Refresh Existing District Network Year 4 | Curriculum / Technology Initiatives | Complete |
| 279 | Computing Device for Every Teacher Year 4 | Curriculum / Technology Initiatives | Complete |
| 280 | Data Center Equipment Refresh Year 4 | Curriculum / Technology Initiatives | Complete |
| 281 | Mobile Computing Access District Wide Year 4 | Curriculum / Technology Initiatives | Complete |
| 282 | Copier/Duplicator Refresh Year 4 | Curriculum / Technology Initiatives | Complete |
| 283 | Renovations for ADA Year 4 | Safety and Support | Complete |
| 284 | Access Control Year 4 | Safety and Support | Complete |
| 285 | Buses, Vehicles & Equipment Year 4 | Safety and Support | Complete |
| 286 | Food Services Upgrades Year 4 | Safety and Support | Complete |
| 287 | Personnel Needs Year 4 | Safety and Support | Complete |
| 288 | School Level F & E Year 4 | Safety and Support | Complete |
| 289 | Security Fencing and Signage Year 4 | Safety and Support | Complete |
| 290 | Surveillance Cameras Year 4 | Safety and Support | Complete |
| 291 | Human Resources Year 4 | Safety and Support | Complete |
| 292 | Financial Sevices Year 4 | Safety and Support | Complete |
| 293 | Portable Classroom Repair Year 4 | Safety and Support | Complete |
| 294 | Undesignated Classrooms Year 4 | Safety and Support | Complete |
| 295 | Local School Requests Year 4 | Safety and Support | Complete |
| 296 | Land Year 4 | Land | Complete |
| 297 | Rocky Mount | HVAC PE | Complete |
| 298 | Sanders | HVAC PE | Complete |
| 299 | Skyview | HVAC PE | Complete |
| 300 | Teasley | HVAC PE | Complete |
| 301 | Timber Ridge | HVAC PE | Complete |
| 302 | Tritt | HVAC PE | Complete |
| 303 | Varnar | HVAC PE | Complete |
| 304 | Vaughan | HVAC PE | Complete |
| 305 | Awtrey | HVAC PE | Complete |
| 306 | Cooper | HVAC PE | Complete |
| 307 | Garrett | HVAC PE | Complete |
| 308 | Lindley | HVAC PE | Complete |
| 309 | McCleskey | HVAC PE | Complete |
| 310 | Palmer | HVAC PE | Complete |
| 311 | Simpson | HVAC PE | Complete |
| 312 | Tapp | HVAC PE | Complete |
| 313 | Davis | HVAC PE | Complete |
| 314 | Dowell | HVAC PE | Complete |
| 315 | East Side | HVAC PE | Complete |
| 316 | Eastvalley | HVAC PE | Complete |
| 317 | Ford | HVAC PE | Complete |
| 318 | Frey | HVAC PE | Complete |

SPLOST 2 PRIORITY

| Line | Locations | Descriptions | Status |
|------|---------------------------------------|-------------------------------------|----------|
| 319 | Garrison Mill | HVAC PE | Complete |
| 320 | Green Acres | HVAC PE | Complete |
| 321 | Hayes | HVAC PE | Complete |
| 322 | Hollydale | HVAC PE | Complete |
| 323 | Keheley | HVAC PE | Complete |
| 324 | Kemp | HVAC PE | Complete |
| 325 | Kennesaw ES | HVAC PE | Complete |
| 326 | Rocky Mount | Main Switchgear & Panel Upgrades ES | Complete |
| 327 | Bryant | Main Switchgear & Panel Upgrades ES | Complete |
| 328 | Birney | Main Switchgear & Panel Upgrades ES | Complete |
| 329 | McEachern | Main Switchgear & Panel Upgrades HS | Complete |
| 330 | Sprayberry | Main Switchgear & Panel Upgrades HS | Complete |
| 331 | Adult Ed Center Special School | Main Switchgear & Panel Upgrades HS | Complete |
| 332 | South Cobb | Main Switchgear & Panel Upgrades HS | Complete |
| 333 | Lassiter | Main Switchgear & Panel Upgrades HS | Complete |
| 334 | Oakwood | Main Switchgear & Panel Upgrades HS | Complete |
| 335 | Awtrey | Main Switchgear & Panel Upgrades MS | Complete |
| 336 | Barnes Education Center | Main Switchgear & Panel Upgrades MS | Complete |
| 337 | Garrett | Main Switchgear & Panel Upgrades MS | Complete |
| 338 | Tritt | HVAC | Complete |
| 339 | Barnes Education Center | HVAC | Complete |
| 340 | Haven Academy: Hawthorne | HVAC | Complete |
| 341 | Brumby | HVAC | Complete |
| 342 | Big Shanty | HVAC | Complete |
| 343 | Pope | HVAC | Complete |
| 344 | Harrison | HVAC | Complete |
| 345 | Lassiter | HVAC | Complete |
| 346 | Transportation Dept. South Cobb Drive | HVAC | Complete |
| 347 | Compton | HVAC | Complete |
| 348 | Hollydale | HVAC | Complete |
| 349 | Powers Ferry | HVAC | Complete |
| 350 | Eastvalley | HVAC | Complete |
| 351 | Belmont Hills | HVAC | Complete |
| 352 | Clarkdale | HVAC | Complete |
| 353 | Clay | HVAC | Complete |
| 354 | Skyview | HVAC | Complete |
| 355 | South Cobb | HVAC | Complete |
| 356 | Tapp | HVAC | Complete |
| 357 | Awtrey | HVAC | Complete |
| 358 | King Springs | HVAC | Complete |
| 359 | East Side | HVAC Annex | Complete |
| 360 | Tapp | Painting | Complete |
| 361 | Argyle | Painting | Complete |
| 362 | Hollydale | Painting | Complete |
| 363 | Big Shanty | Painting | Complete |
| 364 | Clay | Painting | Complete |
| 365 | Haven Academy: Hawthorne | Painting | Complete |
| 366 | Bells Ferry | Painting | Complete |
| 367 | Kincaid | Paving Parking | Complete |
| 368 | Kincaid | Paving Bus Lanes | Complete |
| 369 | Rocky Mount | Paving Bus Lanes | Complete |
| 370 | Rocky Mount | Paving Parking | Complete |
| 371 | McCleskey | Paving Bus Lanes | Complete |

SPLOST 2 PRIORITY

| Line | Locations | Descriptions | Status |
|------|--|-------------------------------------|-------------|
| 372 | McCleskey | Paving Parking | Complete |
| 373 | Haven Academy: Fitzhugh Lee | Paving Parking | Complete |
| 374 | Haven Academy: Fitzhugh Lee | Paving Bus Lanes | Complete |
| 375 | Baker | Paving Parking | Complete |
| 376 | Baker | Paving Bus Lanes | Complete |
| 377 | Bells Ferry | Paving Parking | Complete |
| 378 | Bells Ferry | Paving Bus Lanes | Complete |
| 379 | Bryant | Paving Bus Lanes | Complete |
| 380 | Bryant | Paving Parking | Complete |
| 381 | Compton | Paving Parking | Complete |
| 382 | Compton | Paving Bus Lanes | Complete |
| 383 | Davis | Paving Bus Lanes | Complete |
| 384 | Davis | Paving Parking | Complete |
| 385 | Dowell | Paving Bus Lanes | Complete |
| 386 | Dowell | Paving Parking | Complete |
| 387 | Eastvalley | Paving Bus Lanes | Complete |
| 388 | Eastvalley | Paving Parking | Complete |
| 389 | Ford | Paving Parking | Complete |
| 390 | Ford | Paving Bus Lanes | Complete |
| 391 | Garrison Mill | Paving Bus Lanes | Complete |
| 392 | Garrison Mill | Paving Parking | Complete |
| 393 | Mableton | Paving Parking | In Design |
| 394 | Hollydale | Plumbing Fixtures | Complete |
| 395 | Clarkdale | Plumbing Fixtures | Complete |
| 396 | South Cobb | Plumbing Fixtures | Complete |
| 397 | Compton | Plumbing Fixtures | Complete |
| 398 | Clay | Plumbing Fixtures | Complete |
| 399 | Birney | Plumbing Fixtures | Complete |
| 400 | Skyview | Plumbing Fixtures | Complete |
| 401 | Belmont Hills | Plumbing Piping | Complete |
| 402 | Big Shanty | Plumbing Piping | Complete |
| 403 | Mableton | Utilities Sanitary Sewer | In Design |
| 404 | McEachern | Utilities Sanitary Sewer | Complete |
| 405 | Skyview | Utilities Sanitary Sewer | Complete |
| 406 | Powers Ferry | Utilities Sanitary Sewer | Complete |
| 407 | Brumby | Utilities Sanitary Sewer | Complete |
| 408 | Clarkdale | Utilities Sanitary Sewer | Complete |
| 409 | Sprayberry | Telescoping Bleachers | Complete |
| 410 | Lassiter | Telescoping Bleachers | Complete |
| 411 | Pope | Telescoping Bleachers | Complete |
| 412 | South Cobb | Tracks Resurfacing | Complete |
| 413 | Pope | Tracks Resurfacing | Complete |
| 414 | Lassiter | Tracks Resurfacing | Complete |
| 415 | Sope Creek | Annex Building Renovations | Complete |
| 416 | Refresh Obsolete Workstations Year 5 | Curriculum / Technology Initiatives | Complete |
| 417 | Refresh District Printers Year 5 | Curriculum / Technology Initiatives | In Progress |
| 418 | Refresh District Servers Year 5 | Curriculum / Technology Initiatives | In Progress |
| 419 | Refresh Existing District Network Year 5 | Curriculum / Technology Initiatives | In Progress |
| 420 | Computing Device for Every Teacher Year 5 | Curriculum / Technology Initiatives | In Progress |
| 421 | Data Center Equipment Refresh Year 5 | Curriculum / Technology Initiatives | In Progress |
| 422 | Mobile Computing Access District Wide Year 5 | Curriculum / Technology Initiatives | In Progress |
| 423 | Copier/Duplicator Refresh Year 5 | Curriculum / Technology Initiatives | In Progress |
| 424 | Renovations for ADA Year 5 | Safety and Support | In Progress |

SPLOST 2 PRIORITY

| Line | Locations | Descriptions | Status |
|------|-------------------------------------|--|-------------|
| 425 | Access Control Year 5 | Safety and Support | Complete |
| 426 | Buses, Vehicles & Equipment Year 5 | Safety and Support | Complete |
| 427 | Food Services Upgrades Year 5 | Safety and Support | In Design |
| 428 | Personnel Needs Year 5 | Safety and Support | In Progress |
| 429 | School Level F & E Year 5 | Safety and Support | In Progress |
| 430 | Security Fencing and Signage Year 5 | Safety and Support | In Progress |
| 431 | Surveillance Cameras Year 5 | Safety and Support | In Progress |
| 432 | Human Resources Year 5 | Safety and Support | NS |
| 433 | Financial Sevices Year 5 | Safety and Support | In Progress |
| 434 | Portable Classroom Repair Year 5 | Safety and Support | In Progress |
| 435 | Undesignated Classrooms Year 5 | Safety and Support | NS |
| 436 | Local School Requests Year 5 | Safety and Support | In Progress |
| 437 | Land Year 5 | Land | In Progress |
| 438 | Mabry | Building Modifications Custodial Shelving | Complete |
| 439 | Mabry | Door and Window Upgrades | Complete |
| 440 | Mabry | Flooring | Complete |
| 441 | Mabry | Canopy | Complete |
| 442 | Harmony Leland | Drainage Upgrades | Complete |
| 443 | Harmony Leland | Marker Boards | Complete |
| 444 | Harmony Leland | Signage | Complete |
| 445 | Harmony Leland | Landscaping | Complete |
| 446 | Pebblebrook | Parking and Paving | Complete |
| 447 | Pebblebrook | Building Modifications Renv Weight Traing Clsm | Complete |
| 448 | Dickerson | Playground Upgrades | Complete |
| 449 | Dickerson | Lockers | Complete |
| 450 | Dickerson | Door and Window Upgrades | Complete |
| 451 | Dickerson | Restroom Renovation | Complete |
| 452 | Dickerson | Theater Renovations | Complete |
| 453 | Osborne | Venetian Blinds | Complete |
| 454 | Osborne | Building Modifications Upgrade Greenhouse | Complete |
| 455 | Osborne | Flooring | Complete |
| 456 | Osborne | Building Modifications Replace Stage Curtains | Complete |
| 457 | Osborne | Plumbing Upgrades | Complete |
| 458 | Griffin | Canopy | Complete |
| 459 | Griffin | Flooring | Complete |
| 460 | Griffin | Theater Renovations | Complete |
| 461 | Griffin | Building Modifications Add Wall Media Center | Complete |
| 462 | Floyd | SLFE Cafeteria Tables | Complete |
| 463 | Floyd | Parking and Paving | Complete |
| 464 | Floyd | Lockers | Complete |
| 465 | Floyd | Fencing and Gates | Complete |
| 466 | Floyd | Canopy | Complete |
| 467 | Dodgen | HVAC | Complete |
| 468 | Dodgen | Flooring | Complete |
| 469 | Dodgen | Door and Window Upgrades | Complete |
| 470 | Walton | Door and Window Upgrades Exterior Doors | Complete |
| 471 | Walton | Sidewalks | Complete |
| 472 | Walton | Parking and Paving | Complete |
| 473 | Walton | Building Modifications Replace Lockers | Complete |
| 474 | Walton | Door and Window Upgrades Theater Doors | Complete |
| 475 | Walton | Plumbing Upgrades | Complete |
| 476 | Walton | Lockers | Complete |
| 477 | Walton | Restroom Renovation | Complete |

SPLOST 2 PRIORITY

| Line | Locations | Descriptions | Status |
|------|-------------------|--|----------|
| 478 | North Cobb | Lighting Upgrades Exterior | Complete |
| 479 | North Cobb | Repairs to Lower PE Field | Complete |
| 480 | North Cobb | Sports Lighting Baseball | Complete |
| 481 | Fair Oaks | Signage Marquee | Complete |
| 482 | Fair Oaks | Painting | Complete |
| 483 | Fair Oaks | Signage School Name | Complete |
| 484 | Fair Oaks | Plumbing Upgrades | Complete |
| 485 | Fair Oaks | Electrical Upgrades | Complete |
| 486 | Fair Oaks | Playground Upgrades | Complete |
| 487 | Smitha | Lighting Upgrades | Complete |
| 488 | Smitha | Restroom Renovation | Complete |
| 489 | Smitha | Canopy | Complete |
| 490 | Lost Mountain | Parking and Paving | Complete |
| 491 | Lost Mountain | Playground Upgrades | Complete |
| 492 | Lost Mountain | Lighting Upgrades | Complete |
| 493 | Campbell MS | Building Modifications Replace Bleachers Gym | Complete |
| 494 | Campbell MS | Theater Renovations | Complete |
| 495 | Sedalia Park | Lighting Upgrades | Complete |
| 496 | Sedalia Park | Parking and Paving | Complete |
| 497 | Norton Park | Flooring | Complete |
| 498 | Norton Park | Lighting Upgrades | Complete |
| 499 | Norton Park | SLFE Risers | Complete |
| 500 | Shallowford Falls | Canopy | Complete |
| 501 | Shallowford Falls | Playground Upgrades | Complete |
| 502 | Shallowford Falls | Door and Window Upgrades | Complete |
| 503 | Shallowford Falls | Venetian Blinds | Complete |
| 504 | Shallowford Falls | Marker Boards | Complete |
| 505 | Labelle | Surveillance cameras | Complete |
| 506 | Labelle | Lighting Upgrades | Complete |
| 507 | Labelle | Canopy | Complete |
| 508 | Labelle | Marker Boards | Complete |
| 509 | Labelle | Mold/Moisture problem new building | Complete |
| 510 | Murdock | Canopy | Complete |
| 511 | Russell | Signage | Complete |
| 512 | Russell | Building Modifications Casework Media Center | Complete |
| 513 | Russell | Canopy | Complete |
| 514 | Russell | Fencing and Gates | Complete |
| 515 | Russell | Venetian Blinds | Complete |
| 516 | Russell | Restroom Renovation | Complete |
| 517 | Still | Marker Boards | Complete |
| 518 | Still | Parking and Paving | Complete |
| 519 | Still | Fencing and Gates | Complete |
| 520 | Still | Restroom Renovation | Complete |
| 521 | Daniell | Canopy | Complete |
| 522 | Daniell | Marker Boards | Complete |
| 523 | Daniell | Lockers | Complete |
| 524 | Daniell | SLFE Art Tables and Chairs | Complete |
| 525 | Daniell | Parking and Paving | Complete |
| 526 | Daniell | SLFE Safety Mats in Gym | Complete |
| 527 | Wheeler | Electrical Upgrades | Complete |
| 528 | Wheeler | Sidewalks | Complete |
| 529 | Wheeler | Building Modifications Renv Auditorium | Complete |
| 530 | East Cobb | Electrical Upgrades Clocks | Complete |

SPLOST 2 PRIORITY

| Line | Locations | Descriptions | Status |
|------|-------------------------|---|-------------|
| 531 | East Cobb | Canopy | Complete |
| 532 | East Cobb | Flooring Gym | Complete |
| 533 | East Cobb | Marker Boards | Complete |
| 534 | Pine Mountain | Landscaping | Complete |
| 535 | Hightower Trail | Building Modifications Replace Folding Partitions | Complete |
| 536 | Hightower Trail | Landscaping | Complete |
| 537 | Hightower Trail | Theater Renovations | Complete |
| 538 | Hightower Trail | Marker Boards | Complete |
| 539 | Campbell HS | Building Modifications Renv Auditorium | Complete |
| 540 | Campbell HS | Painting | Complete |
| 541 | Campbell HS | Marker Boards | Complete |
| 542 | Lewis | Canopy Front of School | Complete |
| 543 | Lewis | Door and Window Upgrades | Complete |
| 544 | Lewis | Canopy Between New and Old Building | Complete |
| 545 | Addison | Canopy | Complete |
| 546 | Addison | Door and Window Upgrades | Complete |
| 547 | Addison | Marker Boards | Complete |
| 548 | Milford | Door and Window Upgrades | Complete |
| 549 | Milford | Parking and Paving | Complete |
| 550 | Due West | Signage | Complete |
| 551 | Due West | Playground Upgrades | Complete |
| 552 | Belmont Hills | SLFE Cafeteria Tables | Complete |
| 553 | Big Shanty | SLFE Replace Office Furniture | Complete |
| 554 | Davis | SLFE Additional Computers | In Design |
| 555 | Eastvalley | SLFE Overhead Projectors | Complete |
| 556 | Hollydale | SLFE Cafeteria Tables | Complete |
| 557 | King Springs | SLFE Shelving Front Office | In Design |
| 558 | Lindley | SLFE Computers | In Progress |
| 559 | Powder Springs | SLFE Casework Media Center | In Design |
| 560 | Powers Ferry | SLFE Classroom Book Case | In Progress |
| 561 | Birney | Lighting Upgrades | Complete |
| 562 | Ford | Lighting Upgrades | Complete |
| 563 | Green Acres | Lighting Upgrades | Complete |
| 564 | Harrison | Lighting Upgrades | Complete |
| 565 | Kennesaw Mt | Lighting Upgrades | Complete |
| 566 | Mount Bethel | Lighting Upgrades | Complete |
| 567 | Oakwood | Lighting Upgrades | Complete |
| 568 | Powder Springs | Lighting Upgrades | Complete |
| 569 | Sprayberry | Lighting Upgrades | Complete |
| 570 | Austell | Surveillance cameras | In Progress |
| 571 | Barnes Education Center | Surveillance cameras | In Progress |
| 572 | Riverside | Surveillance cameras | In Progress |
| 573 | Awtrey | Marker Boards | Complete |
| 574 | Big Shanty | Marker Boards | Complete |
| 575 | Chalker | Marker Boards | Complete |
| 576 | Clay | Marker Boards | Complete |
| 577 | Frey | Marker Boards | Complete |
| 578 | Keheley | Tack Strips in Hallways | Complete |
| 579 | Nicholson | Marker Boards | Complete |
| 580 | Rocky Mount | Marker Boards | Complete |
| 581 | Sope Creek | Marker Boards | Complete |
| 582 | Brown | Sidewalks | Complete |
| 583 | Clay | Sidewalks | Complete |

SPLOST 2 PRIORITY

| Line | Locations | Descriptions | Status |
|------|-------------------------|---|----------|
| 584 | Lassiter | Sidewalks | Complete |
| 585 | Nicholson | Sidewalks | Complete |
| 586 | Teasley | Sidewalks | Complete |
| 587 | Blackwell | Building Modifications Handrails | Complete |
| 588 | Brown | Building Modifications Renv Admin Offices | Complete |
| 589 | Brumby | Building Modifications Enclose Open Ius | Complete |
| 590 | Clarkdale | Building Modifications Renv Admin Offices | Complete |
| 591 | Compton | Building Modifications Install L Shaped Counter | Complete |
| 592 | Frey | Building Modifications Accoustical Panels Gym | Complete |
| 593 | Garrett | Building Modifications Enclose Media Center | Complete |
| 594 | Harrison | Building Modifications Renovate Clsrm 814 Bldg | Complete |
| 595 | Lassiter | Building Modifications Theater Seating | Complete |
| 596 | Lindley | Building Modifications Accoustical Panels Café | Complete |
| 597 | McEachern | Building Modifications Replace Dining/Kitchen | Complete |
| 598 | Argyle | Restroom Renovation | Complete |
| 599 | Bells Ferry | Restroom Renovation | Complete |
| 600 | Clarkdale | Restroom Renovation | Complete |
| 601 | Compton | Restroom Renovation | Complete |
| 602 | Hayes | Restroom Renovation | Complete |
| 603 | Keheley | Restroom Renovation | Complete |
| 604 | Sprayberry | Restroom Renovation | Complete |
| 605 | Teasley | Restroom Renovation | Complete |
| 606 | Bryant | Drainage Upgrades | Complete |
| 607 | Green Acres | Drainage Upgrades | Complete |
| 608 | Nicholson | Drainage Upgrades | Complete |
| 609 | Tapp | Drainage Upgrades | Complete |
| 610 | Clay | Electrical Upgrades | Complete |
| 611 | Dowell | Electrical Upgrades Hand Dryers | Complete |
| 612 | Dowell | Electrical Upgrades Café Sound System | Complete |
| 613 | Durham | Electrical Upgrades | Complete |
| 614 | Garrison Mill | Electrical Upgrades | Complete |
| 615 | Harrison | Electrical Upgrades | Complete |
| 616 | Hollydale | Electrical Upgrades Classroom Outlets | Complete |
| 617 | Hollydale | Electrical Upgrades Intercom Speakers | Complete |
| 618 | Kennesaw ES | Electrical Upgrades | Complete |
| 619 | King Springs | Electrical Upgrades | Complete |
| 620 | Lindley | Electrical Upgrades | Complete |
| 621 | Mountain View | Electrical Upgrades | Complete |
| 622 | Nicholson | Electrical Upgrades | Complete |
| 623 | Rocky Mount | Electrical Upgrades | Complete |
| 624 | Sprayberry | Electrical Upgrades (Fire Alarm) | Complete |
| 625 | Tapp | Electrical Upgrades | Complete |
| 626 | Teasley | Electrical Upgrades | Complete |
| 627 | Vaughan | Electrical Upgrades | Complete |
| 628 | South Cobb | Elevator | Complete |
| 629 | Argyle | Door and Window Upgrades | Complete |
| 630 | Awtrey | Door and Window Upgrades | Complete |
| 631 | Barnes Education Center | Door and Window Upgrades | Complete |
| 632 | Compton | Door and Window Upgrades | Complete |
| 633 | Hollydale | Door and Window Upgrades | Complete |
| 634 | Kennesaw ES | Door and Window Upgrades | Complete |
| 635 | Mountain View | Door and Window Upgrades | Complete |
| 636 | Pope | Door and Window Upgrades | Complete |

SPLOST 2 PRIORITY

| Line | Locations | Descriptions | Status |
|------|----------------|---|-------------|
| 637 | Powder Springs | Door and Window Upgrades | Complete |
| 638 | Rocky Mount | Door and Window Upgrades | Complete |
| 639 | Baker | Canopy | Complete |
| 640 | Bells Ferry | Canopy | Complete |
| 641 | Compton | Canopy | Complete |
| 642 | Dowell | Canopy | Complete |
| 643 | East Side | Canopy | Complete |
| 644 | Garrett | Canopy | Complete |
| 645 | Green Acres | Canopy | Complete |
| 646 | Hayes | Enclose Walkway | Complete |
| 647 | Kennesaw ES | Enclose Walkway | Complete |
| 648 | Mableton | Canopy | In Design |
| 649 | Mount Bethel | Canopy | Complete |
| 650 | Powder Springs | Canopy | Complete |
| 651 | Powers Ferry | Canopy | Complete |
| 652 | Skyview | Canopy | Complete |
| 653 | Sope Creek | Canopy | Complete |
| 654 | Teasley | Canopy | Complete |
| 655 | Timber Ridge | Canopy | Complete |
| 656 | Tritt | Enclose Walkway | Complete |
| 657 | Acworth | Flooring | Complete |
| 658 | Argyle | Flooring | Complete |
| 659 | Belmont Hills | Flooring | Complete |
| 660 | Birney | Flooring | Complete |
| 661 | Compton | Flooring | Complete |
| 662 | Oakwood | Flooring | Complete |
| 663 | Vaughan | Flooring | Complete |
| 664 | Mount Bethel | Building Modifications Modify Front Office | Complete |
| 665 | Nicholson | Building Modifications Connect Downspouts | Complete |
| 666 | Oakwood | Building Modifications Modify Admin Area | Complete |
| 667 | Palmer | Building Modifications Accoustical Panels Café | Complete |
| 668 | Sanders | Building Modifications Accoustical Panels Gym | Complete |
| 669 | Simpson | Building Modifications Casework Media Center | Complete |
| 670 | Skyview | Building Modifications Add Adult Bathrooms | Complete |
| 671 | Sope Creek | Building Modifications Casework Media Center | Complete |
| 672 | Sprayberry | Building Modifications Renovate Science Labs | In Progress |
| 673 | Tapp | Building Modifications Remove Interior Walls MC | Complete |
| 674 | Teasley | Building Modifications Upgrade Entrance | Complete |
| 675 | Tritt | Building Modifications Accoustical Panels Café | Complete |
| 676 | Awtrey | HVAC | Complete |
| 677 | Cooper | HVAC | Complete |
| 678 | Palmer | HVAC | Complete |
| 679 | Baker | Fencing and Gates | Complete |
| 680 | Cheatham Hill | Fencing and Gates | Complete |
| 681 | Compton | Fencing and Gates | Complete |
| 682 | Dowell | Fencing and Gates | Complete |
| 683 | East Side | Fencing and Gates | Complete |
| 684 | Green Acres | Fencing and Gates | Complete |
| 685 | Kell | Fencing and Gates | Complete |
| 686 | Kemp | Fencing and Gates | Complete |
| 687 | Kincaid | Fencing and Gates | Complete |
| 688 | Lindley | Fencing and Gates | Complete |
| 689 | Mount Bethel | Fencing and Gates | Complete |

SPLOST 2 PRIORITY

| Line | Locations | Descriptions | Status |
|------|----------------|--|-----------|
| 690 | Mountain View | Fencing and Gates | Complete |
| 691 | Powder Springs | Fencing and Gates | Complete |
| 692 | Timber Ridge | Fencing and Gates | Complete |
| 693 | Vaughan | Fencing and Gates | Complete |
| 694 | Brumby | Painting | Complete |
| 695 | Compton | Painting | Complete |
| 696 | East Side | Painting | Complete |
| 697 | Eastvalley | Painting | Complete |
| 698 | Hayes | Painting | Complete |
| 699 | Mountain View | Painting | Complete |
| 700 | Vaughan | Painting | Complete |
| 701 | Garrison Mill | Parking and Paving | Complete |
| 702 | Harrison | Parking and Paving | Complete |
| 703 | Hollydale | Parking and Paving | Complete |
| 704 | Keheley | Parking and Paving | Complete |
| 705 | Kennesaw Mt | Parking and Paving | Complete |
| 706 | Mountain View | Parking and Paving | Complete |
| 707 | Rocky Mount | Parking and Paving | Complete |
| 708 | Sanders | Parking and Paving | Complete |
| 709 | Simpson | Parking and Paving | Complete |
| 710 | Skyview | Parking and Paving | Complete |
| 711 | Tapp | Parking and Paving | Complete |
| 712 | Varner | Parking and Paving | Complete |
| 713 | Tapp | Lockers | Complete |
| 714 | Big Shanty | Plumbing Upgrades | Complete |
| 715 | Chalker | Plumbing Upgrades | Complete |
| 716 | Kincaid | Plumbing Upgrades | Complete |
| 717 | Rocky Mount | Plumbing Upgrades | Complete |
| 718 | Teasley | Plumbing Upgrades | Complete |
| 719 | Garrett | Theater Renovations Seating | Complete |
| 720 | Garrett | Theater Renovations Lighting and Sound | Complete |
| 721 | Harrison | Theater Renovations | Complete |
| 722 | McCleskey | Theater Renovations | Complete |
| 723 | Pope | Theater Renovations | Complete |
| 724 | South Cobb | Theater Renovations | Complete |
| 725 | Acworth | Signage | Complete |
| 726 | Clarkdale | Signage | Complete |
| 727 | East Side | Signage | Complete |
| 728 | Kincaid | Signage | Complete |
| 729 | Powers Ferry | Signage Marquee | Complete |
| 730 | Powers Ferry | Signage Name on School | Complete |
| 731 | Rocky Mount | Signage | Complete |
| 732 | Kennesaw Mt | Tracks | Complete |
| 733 | Harrison | Tennis Courts | Complete |
| 734 | Austell | Storage Buildings | Complete |
| 735 | Big Shanty | Storage Buildings | Complete |
| 736 | Harrison | Storage Buildings | Complete |
| 737 | Timber Ridge | Storage Area | Complete |
| 738 | Bells Ferry | Playground Upgrades | Complete |
| 739 | Belmont Hills | Playground Upgrades | In Design |
| 740 | Blackwell | Playground Upgrades | Complete |
| 741 | Brown | Playground Upgrades Grade and Level | Complete |
| 742 | Brown | Playground Upgrades Add Blacktop | Complete |

SPLOST 2 PRIORITY

| Line | Locations | Descriptions | Status |
|--------------------|---------------|---------------------|-------------|
| 743 | Kincaid | Playground Upgrades | Complete |
| 744 | Mountain View | Playground Upgrades | Complete |
| 745 | Palmer | Playground Upgrades | Complete |
| 746 | Belmont Hills | Landscaping | In Design |
| 747 | Bryant | Landscaping | In Design |
| 748 | Compton | Landscaping | In Design |
| 749 | Eastvalley | Landscaping | In Design |
| 750 | Frey | Landscaping | In Design |
| 751 | Green Acres | Landscaping | In Design |
| 752 | Kennesaw Mt | Landscaping | Complete |
| 753 | Nickajack | Landscaping | In Design |
| 754 | Rocky Mount | Landscaping | Complete |
| 755 | Varner | Landscaping | In Design |
| 756 | Clay | Venetian Blinds | Complete |
| 757 | Kennesaw ES | Venetian Blinds | Complete |
| 758 | McEachern | Venetian Blinds | Complete |
| 759 | Nicholson | Venetian Blinds | Complete |
| 760 | Rocky Mount | Venetian Blinds | Complete |
| | | | |
| | | | |
| PROJECTS | | NUMBER | % |
| NOT STARTED | | 2 | 0% |
| IN DESIGN | | 16 | 3% |
| IN PROGRESS | | 22 | 3% |
| COMPLETE | | 720 | 94% |
| TOTALS | | 760 | 100% |